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Indiana Department of Environmental Management
Environmental Results Program
Quarterly Report

Project: The Indiana Department of Environmental Management (IDEM) was awarded a State
Innovation Grant from EPA to develop and implement an Environmental Results Program (ERP)
for the auto salvage sector. The grant was awarded on October 1, 2006.

Reporting Period: October 1, 2007 thru December 31, 2007

Prepared by: Theresa Bordenkecher, Project Manager Support, and Rosemary Cantwell,
Project Manager

Date: January 4, 2008

Summary of Tasks and Activities
Inspector Checklist (Task completed June 28, 2007)
e The checklist continues to be modified and improved as needed.
e We are currently waiting for GPS units, which will complete the digital inspection Kits.
Baseline Inspections (Task deadline June 2007; task completed September 30, 2007)
e Fifty inspections have been completed.

e An initial examination of data from baseline inspections indicates no additional baselines
are needed.

e We are working with IT to finalize data in IDEM’s oracle database.
Baseline Analysis (Task deadline October 2007)

e Due to the delay in Digital Inspector development, baseline analysis has also been
delayed. We anticipate having this completed by March 2008.

Develop Outreach Materials (Task deadline originally January 2008 moved to April 2008)

e We are currently reviewing materials from other sources to assist us in the development of
self-certification forms and workbooks.



